Western Rlverside SAMP

1999 2000 2001 2002 2003 2004 2005

ID | Task Name Duration Start Finish or1 | owr2 | ow3 | Qtr4 Qtr 1 I Qtr 2 Qtr 3 I Qtr 4 Qr1 | ow2 | Qw3 | Q4 or1 | owr2 | ow3 | Qw4 Qri1 | Q2 Qr3 | Qtr4 or1 | ow2 | Qw3 | Qtra Qtr1

1 |Scoping 262 days Tue 2/15/00 Wed 2/14/01

2 |Phasel 629 days Thu 2/1/01 | Mon 6/30/03

3 Initiate Study 1 day Thu 2/1/01 Thu 2/1/01 |

4 Planning Level Delineation 422 days' Wed 3/21/01  Wed 10/30/02

5 Landscape Level Functional Assessment 384 days| Wed 5/30/01 Fri 11/15/02 =

6 Supplemental Technical Studies 352 days’ Mon 2/25/02  Mon 6/30/03

7 |Phasel 282days =~ Fri11/1/02 | Mon 12/1/03 1

8 Publish NOI in Federal Register lday  Mon 12/2/02 Mon 12/2/02

9 EIS/EIR Scoping Meeting 1 day Mon 1/20/03  Mon 1/20/03 }

10 Baseline Conditions Report 118 days Fri 11/1/02 Tue 4/15/03

11 Alternatives Identification and Analysis 120 days Wed 11/6/02 Tue 4/22/03 =

12 Alternatives Analysis 59 days ~ Thu4/24/03  Tue 7/15/03 |

13 Initiate Consult. FWS, Cultural 131 days Mon 6/2/03| Mon 12/1/03 /||

14 ([Phase lll 968 days Thu 2/1/01 Fri 10/15/04

15 Draft Rest/Mgmt Plan 136 days Fri 12/6/02 Fri 6/13/03

16 Draft EIS/EIR 244 days Fri 11/1/02 Wed 10/8/03

17 Public Hearing lday Mon 11/17/03 Mon 11/17/03

18 Final R/M Plan 120 days Wed 8/13/03 Tue 1/27/04

19 Complete Consult. FWS; Cultural 131 days Mon 6/2/03 ' Mon 12/1/03

20 Final EIS/EEIR 129 days  Mon 12/1/03 Thu 5/27/04

21 Sign Record of Decision (ROD) 29 days  Mon 7/12/04 Thu 8/19/04

22 Issue DA Permits 968 days ~ Thu2/1/01  Fri10/15/04 #
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